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I. Call to Order - Committee Chairperson Stephen Woods called the meeting to order at
5:15 PM.

II. Roll Call - Members present: Stephen Woods, Chairperson; Michael Camillo; Amy
Perrotti; Carol Duggan; and Jeremy Whetzel. Others Present: Paul Dominov and
Jennifer Mangiagli, Kaestle Boos Associates; Marnie Liska and Brian Giuliano,
Construction Solutions Group; Tom DiMauro, Newfield Constmction; Maureen
Bmmmett, Ph.D., Superintendent ofSchools, Lou Jachimowicz, ChiefFinance and
Operating Officer, and Jason Smith, Principal; James Krupienski, Town Clerk; and
JeffBaron, Director ofAdministrative Services.

III. Public Participation - None.

IV. Take Action on Prior Meeting Minutes - Mr. Camillo made a motion that the minutes
ofthe January 6, 2022 meeting be accepted as presented. A second to the motion was
made by Ms. Perrotti. The motion passed by a vote of 5 YES to O N0.

V. Take Action on Invoices - One invoice from Newfield Construction was presented for
$8,000. It includes $3,000 for the Department ofEnergy and Environmental
Protection storm water permit. Mr. Camillo made a motion that the invoice for
Newfield Construction for $8,000 be approved as presented. A second to the motion
was provided by Ms. Duggan.
The motion passed by a vote of 5 YES to O N0.

VI. Take Action on Construction Document Plans and Estimates - The Chair stated that
Ms. Mangiagli would present the Construction Document plans and specifications, Mr.
DiMauro would present the construction estimate, and Ms. Liska would then present
the Project Budget to show how the estimate compared with it. Ms. Mangiagli stated
that what was issued to the Building Committee is what would be submitted to the
State. The plans are for security, fumiture, technology, etc. The security plans were
not included. The plans distributed are a culmination ofmany meetings. They are
looking for approval from the Building Committee ofthe plans, specifications, and of
Newfield's cost estimate. There are hundreds ofpages ofdocuments, but she was
happy to answer any questions the Committee may have about them. Mr. DiMauro
presented the project estimate. In order to arrive at the estimate costs were compared
to historical data. There was also an estimate from a third party. The two estimates



VII.

were within $52,000 ofeach other, which was very close. The cost ofsteel has
doubled. This price increase is included in the budget. There are thirty pages ofdetail.
The project is within budget. The Owner's Contingency is at 4%. He went through a
numberofbuilding elements that were in the summary. He explained that escalation
will continue to be carried even though the project will be out to bid in a couple of
months. A number ofbidders are skittish. They like the Owner's Contingency to be
at 5%. Should the Committee need to get to that number after bids are opened, a
number ofDeduct Altemates and value management items were created. There were
four deduct altemate estimates that he presented (altemate courtyard design, the gym
canopy at the northeast comer entrance, the main entrance canopy, and to re-use the
under-slab sanitary piping). One potential value management item presented was in
the playground equipment, site furnishings, and surfacing estimate. Another was to
confirm the furniture and technology budgets, and to target a savings in them. Mr.
DiMauro concluded with the comment that quite a bit ofwork went into the estimate.
Ms. Liska then presented the project budget. It had been adjusted to reflect Newfield's
estimate. A line for storm water turbidity monitoring was added. The funds for that
came out ofthe Project Contingency. Line item C4, for utillty fees, was down
considerably. She also discussed line item C5, the electrical fee for the construction
manager's trailer, and line item C6 for items that were initially lumped together and
have now been used to establish other line items. There is $875,000 budgeted for
fumiture, fixtures and equipment; $650,000 for technology equipment; and $193,000
for playground equipment. The project budget doesn't reflect any value management
at all. $835,000 is what Mr. DiMauro has for altemates and value management. A
project contingency of 5% is the maximum allowed by the State for reimbursement,
which is why we try to get as close to that as possible. Ms. Duggan asked what was
covered by the pririting/mailing/advertising line item? Ms. Liska replied that this was
for printing sets ofdrawings that have to be printed, say, for the Building Department
or for others. The bidders will have to pay for their own sets ofplans and
specifications. The public advertisement ofthe bid in the newspaper that is required is
covered here. Any mailings required by the project, also. Ms. Liska then presented
how she tracks changes in the budget. The Building Committee can see what came
out ofthe Owner's Contingency. She will send to Mr. Krupienski and Mr. Baron
something for distribution to the entire Building Committee. The values automatically
populate to the first sheet. Mr. Camillo then made a motion that the Building
Committee approve the constmction document plans, specifications, and cost
estimates, for movement to the Newington Town Council. A second to the motion was
made by Ms. Duggan. There was no further discussion. The motion passed by a vote
of 5 YES to O N0. Mr. Woods thanked the Committee and noted that the February 9th
Plan Completion Test meeting with the State was critical.

Architect's Update - presented by Ms. Mangiagli. Kaestle Boos Associates made a
presentation to the Town Plan and Zoning Commission. Seven comments were
received from the Town's 3 Party code reviewer. She believes they are minor in
nature, and responses to them will be made the following day after this meeting. They
submitted a space waiver to the State in an effort to increase reimbursement. (The
project is greater than the State's reimbursable number ofsquare feet. Ifthe waiver



were to be approved the entire amount of square footage in the project would be
reimbursable) They are preparing documents for submission to the State. Some
changes were made to allow for phasing. Mr. Camillo asked about the space waiver,
and ifit was not approved, would the project be over budget? Mr. Woods responded
that the budget now does not include the space waiver. Ms. Mangiagli added that
there are provisions for altemates and to do or not certain other items, ifthe Building
Conimittee so chooses. Mr. Camillo asked for copies ofthe minutes ofany meetings
outside ofthe Building Committee meetings. Ms. Liska told the Committee that
nothing had been cut from the project. Mr. Camillo asked ifour relationship with the
State changed since a person left the Office of School Construction Grants and
Review? Ms. Liska responded that it had not. Dr. Brummett asked who the attendees
would be at the meeting with the State on Febmary 9th? Ms. Mangiagli replied that this
meeting would include the design team, the construction manager, the design team's
consultants, the hygienist (John Luby ofEnviroMed Services), the district's Chief
Finance and Operations Officer, and (ifthey are available) the Superintendent of
Schools and the Chair ofthe Project Building Committee. Dr. Bmmmett asked Ms.
Mangiagli to forward the meeting time so Dr. Bmmmett could coordinate. Ms.
Mangiagli stated that it would be a virtual meeting.

VIII. Owner's Project Manager Update - Ms. Liska stated that she had nothing further to
present to the Committee.

IX. Construction Manager's Update - provided by Mr. DiMaiiro. He went over the
upcoming schedule, which included such items as the Town Council meetings on
January 25th and Febmary 8th, and the Board ofEducation's anticipated approval.
Newfield hopes to award bids in early May. Site preparation is scheduled for June.
Building constmction would be in five phases, from June 2022 through the end ofthe
project. Ms. Perrotti asked him to elaborate on these five phases. Mr. DiMauro
replied that this was still being reviewed with the school district staff, so the phases
have not been finalized. The first phase would be the administrative wing. The west
wing is the second phase. The core area would be constructed in the summer of 2023.
The F wing on the east side is phase 4. The D wing, the 1990 addition, is the 5th phase.
There would be one phase completed each summer. Ms. Liska added that the number
ofphases is directly related to the amount of space the school can vacate and tum over
to constmction. The most was 8-9 classrooms at a time.

X. Any Other Business Pertinent to the Committee - The next Regular meeting is
scheduled for February 3rd.

XI. Public Participation - Chris Miner, 119 Revere Drive, asked about the underground

plumbing.

XII. Comments by Members - Mr. DiMauro replied that the underground lines called for
jet cleaning, not replacement or lining.

XIII. Adjoumment - the meeting adjourned at 5:55 PM.



Respectfully submitted,

}eff.!Bcmw.

JeffBaron
Director ofAdministrative Services


